COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 30/ 2011

ESTI MATE SUMVARY 15: 01: 44
CONTI D: C18142 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN. 18142-BI D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 25.0 DAYS TI ME ALLOW 45 WORK DAYS
SH 10 APl SHAPA RI VER BRI DGE APPROACHES PERCENT TI ME: 55. 56 ORI G TI ME ALLOW 45 WORK DAYS

PRQJECT NO STR0101- 025

SH 10 API SHAPA RI VER BRI DGE APPROACHES

NAME OF RQAD: 010A

PRQIECT COUNTI ES: OTERO

CONTRACTOR:

HABI TAT CONSTRUCTI QN, LLC PAY PERI OD ENDI NG 08/ 24/ 2011 DATE TI ME STARTED 07/18/2011

P.O BOX 550 DATE LET 06/ 02/ 2011 DATE WORK BEGAN

DATE AWARDED 06/ 09/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 29/ 2011 DATE ACCEPTED
ROCKY FORD CO 81067 719- 254- 3900 DATE NOTI CE TO PROCEED 07/ 18/ 2011
CURRENT TOTAL THI' S ESTI MATE

CURRENT PROJECT AMI:  $ 1,180, 968. 33 PARTI Cl PATI NG $ 294,641. 74 $ 294, 641. 74

AWARD PROJECT AM: $ 1,001, 417. 77 NON PARTI Ol PATI NG 0. 00 0.00

PERCENT COVPLETE: 24. 95% TOTAL EARNI NGS 294, 641. 74 294, 641. 74

FUNDS AVAI LABLE: $ 886, 326. 59 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 294, 641. 74 294, 641. 74

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -7,239.14 -7,239.14
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 287, 402. 60 287, 402. 60
LI QU DATED DAMAGES 0. 00 0.00
AUTCOPAY ADJUSTMENT 0.00 0. 00
AVOUNT DUE 287, 402. 60 287, 402. 60
OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 287,402.60

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18142-BID ESTI MATE RUN 08/ 30/ 2011
PRQIECT: STRO101- 025 ESTI MATE NO 0001 15: 01: 44
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator 14. 000 0. 000
EACH 14. 000 48. 30
3. 45000 14. 000 48. 30
0010 202-00220 *Renoval of Asphalt Mat 12,712. 000 0. 000
SY 12, 637. 000 19, 840. 09
1. 57000 12, 637. 000 19, 840. 09
0015 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 939. 000 0. 000
SY 939. 000 3, 314. 67
3. 53000 939. 000 3, 314. 67
0020 202- 05030 Sawi ng Asphalt Material (10 Inch) 66. 000 0. 000
LF 0. 000 0. 00
1. 69000 0. 000 0. 00
0025 203- 00000 Uncl assi fied Excavation 6, 981. 000 0. 000
CcY 3,494. 000 8, 735. 00
2. 50000 3,494. 000 8, 735. 00
0030 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
154. 45000 0. 000 0. 00
0035 207-00205 Topsoi | 1, 735. 000 0. 000
CcY 0. 000 0. 00
6. 00000 0. 000 0. 00
0040 208-00011 Erosi on Bal es (\Weed Free) 200. 000 0. 000
EACH 0. 000 0. 00
12. 75000 0. 000 0. 00
0045 208- 00020 Silt Fence 6, 705. 000 0. 000
LF 6, 705. 000 5,229.90
0. 78000 6, 705. 000 5,229.90
0050 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 1. 000 860. 69
860. 69000 1. 000 860. 69
0055 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 0. 000
HOUR 0. 000 0. 00

25. 00000 0. 000 0. 00



CONTI D C18142 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18142-BI D ESTI MATE RUN 08/ 30/ 2011
PRQJECT: STRO101- 025 ESTI MATE NO 0001 15: 01: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 0. 000
HOUR 0. 000 0. 00
34. 78000 0. 000 0. 00
0065 208- 00205 Erosi on Control Supervisor 100. 000 0. 000
HOUR 50. 000 1, 707. 00
34. 14000 50. 000 1, 707. 00
0070 208- 00300 Tenporary Berns 6, 120. 000 0. 000
LF 0. 000 0. 00
0. 86000 0. 000 0. 00
0075 210-00810 Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
197. 21000 0. 000 0. 00
0080 210-01130 *Reset CGuardrail Type 3 450. 000 0. 000
LF 225. 000 2,070. 00
9.20000 225. 000 2,070. 00
0085 210- 01200 *Reset End Anchorage 4.000 0. 000
EACH 2.000 1,872.50
936. 25000 2.000 1,872.50
0090 212-00006 *Seedi ng (Native) 4. 300 0. 000
ACRE 0. 000 0. 00
428. 00000 0. 000 0. 00
0095 212-00032 *Soi | Condi tioning 4. 300 0. 000
ACRE 0. 000 0. 00
1,177. 00000 0. 000 0. 00
0100 213-00002 *Mil ching (Weed Free Hay) 2.100 0. 000
ACRE 0. 000 0. 00
695. 50000 0. 000 0. 00
0105 216-00021 *Soi | Retention Bl anket (O ass 1) 13, 520. 000 0. 000
SY 0. 000 0. 00
2. 09000 0. 000 0. 00
0110 240-00010 Renoval of Nests 50. 000 0. 000
HOUR 0. 000 0. 00
24.13000 0. 000 0. 00



CONTI D C18142 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18142-BI D ESTI MATE RUN 08/ 30/ 2011
PRQJECT: STR0101- 025 ESTI MATE NO 0001 15: 01: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 304- 06000 Aggregate Base Course (Cl ass 6) 12, 284. 000 0. 000
TON 6, 942. 000 131, 898. 00
19. 00000 6, 942. 000 131, 898. 00
0120 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
147. 00000 0. 000 0. 00
0125 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 2,944.000 0. 000
TON 0. 000 0. 00
80. 96000 0. 000 0. 00
0130 403-34851  *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 1, 505. 000 0. 000
TON 0. 000 0. 00
99. 33000 0. 000 0. 00
0135 411-10255  *Enulsified Asphalt (S| ow Setting) 636. 000 0. 000
GAL 0. 000 0. 00
3. 94000 0. 000 0. 00
0140 506-01020 Geogrid Reinforcenent 16, 727. 000 0. 000
Sy 10, 190. 000 23,437.00
2.30000 10, 190. 000 23,437.00
0145 515-00120 *Wat er proof i ng (Menbr ane) 939. 000 0. 000
SY 0. 000 0. 00
19. 41000 0. 000 0. 00
0150 612-00001  Delineator (Type I) 12. 000 0. 000
EACH 0. 000 0. 00
31. 14000 0. 000 0. 00
0155 612-00003 Delineator (Type I11) 6. 000 0. 000
EACH 0. 000 0. 00
34. 93000 0. 000 0. 00
0160 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
5,292. 00000 0. 000 0. 00
0165 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 471 53, 336. 99
113, 242. 01000 0.471 53, 336. 99



CONTI D C18142 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18142-BI D ESTI MATE RUN 08/ 30/ 2011
PRQJECT: STR0101- 025 ESTI MATE NO 0001 15: 01: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0175 627-00005 *Epoxy Pavement Mar ki ng 35. 000 0. 000
GAL 0. 000 0. 00
194. 40000 0. 000 0. 00
0180 630- 00000 *Fl aggi ng 240. 000 0. 000
HOUR 0. 000 0. 00
21. 00000 0. 000 0. 00
0185 630- 00007 *Traffic Control Inspection 36. 000 0. 000
DAY 35. 000 5,512.50
157. 50000 35. 000 5,512.50
0190 630-00012 *Traffic Control Managenent 20. 000 0. 000
DAY 10. 000 3,412.50
341. 25000 10. 000 3,412.50
0195 630-80002 *Fl ashi ng Beacon (Sol ar) 6. 000 0. 000
EACH 3. 000 4,725. 00
1, 575. 00000 3. 000 4,725. 00
0200 630-80337 *Barricade (Type 3 MC) (Tenporary) 7.000 0. 000
EACH 3.500 1, 837.50
525. 00000 3.500 1, 837.50
0205 630-80341 *Construction Traffic Sign (Panel Size A) 73. 000 0. 000
EACH 36. 500 766. 50
21. 00000 36. 500 766. 50
0210 630- 80342 *Construction Traffic Sign (Panel Size B) 12. 000 0. 000
EACH 5. 000 157. 50
31. 50000 5. 000 157. 50
0215 630-80348 *Construction Information Sign 2.000 0. 000
EACH 1. 000 367.50
367. 50000 1. 000 367.50
0220 630- 80355 *Portabl e Message Sign Panel 12. 000 0. 000
EACH 5. 500 693. 00
126. 00000 5.500 693. 00



CONTI D C18142 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18142-BI D ESTI MATE RUN 08/ 30/ 2011
PRQIECT: STR0101- 025 ESTI MATE NO 0001 15: 01: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630- 80360 *Drum Channel i zi ng Devi ce 15. 000 0. 000
EACH 5. 000 315. 00
63. 00000 5. 000 315. 00
0230 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 0. 000
EACH 6. 000 409. 50
68. 25000 6. 000 409. 50
0235 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 0. 000 0. 00
2.10000 0. 000 0. 00
0240 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70011 F/ A Partnering 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A Fuel Cost Adj ustnent 9, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70018 F/ A Roadway Snoot hness | ncentive 11, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 17, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70021 F/ A On- The-Job Trai nee 600. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 70022 F/ A QIT Col orado Training Program 525. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70025 F/' A Quality Incentive Paynent 18, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C18142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18142-BI D ESTI MATE RUN 08/ 30/ 2011
PRQJECT: STR0101- 025 ESTI MATE NO. 0001 15:01: 44
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700- 70028 F/ A ESB Program 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0305 208-00002 Erosion Log (12 Inch) CMO #2 489. 000 0. 000
LF 489. 000 2,445. 00
5. 00000 489. 000 2,445.00
0310 213-00061 Mul ch Tacki fier CMO #2 0. 000 0. 000
LB 0. 000 0. 00
4. 24000 0. 000 0.00
0315 213-00100 Soi | Bi nder CMO #2 0. 000 0. 000
ACRE 0. 000 0. 00
768. 17000 0. 000 0.00
0320 626-00100 Mobi |'i zation (without Autopay) CMD #2 0. 000 0. 000
LS 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0325 203- 00000 Uncl assi fied Excavation CMO #3 2, 894. 000 0. 000
(9 2, 894. 000 5,324. 96
1. 84000 2, 894. 000 5, 324. 96
0330 625- 00001 Construction Surveying (Hourly) CMD #3 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0335 900- 00006 Added Item (Dol lar)/ CMO #4 - ABC dass 6 Price 0. 000 0. 000
Gradation Price Reduction
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 1,164,643.19 % 278,316.60% 278, 316. 60
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0290 620- 00002 Field Office (dass 2) 1. 000 0. 000
EACH 1. 000 8, 000. 00
8, 000. 00000 1. 000 8, 000. 00



CONTI D: C18142 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18142-BI D ESTI MATE RUN 08/ 30/ 2011
PRQJECT: STR0101- 025 ESTI MATE NO. 0001 15:01: 44
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0295 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 1. 000 8, 000. 00
8, 000. 00000 1. 000 8, 000. 00
0300 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1.000 325.14
325. 14000 1. 000 325.14
CAT 0400 CURRENT AMI  $ 16,325.14 $ 16,325.14 % 16, 325. 14

PRQJIECT TOTAL CURRENT AMI $ 1,180, 968.33 $

294,641.74 % 294, 641. 74



